
 EVALUATION NO. 2:
Evaluation of Detailed Engineering SOWs

Notes:

EVALUATION NO. 1:
Evaluation of RFQ Responses

DPW Issues
RFQ

Revised: 11.16.07

Fall Creek / White River Tunnel
CS-18-072B

CSO Storage Tunnel Facilities Planning
Anticipated Evaluation Process & Estimated Schedule

Nov 16, 2007 Nov 19, 2007
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Informational
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Public

Assembly
Room-City

County
Building

Firms Submit
RFQ

Responses to
DPW

Dec 10, 2007

DPW
Evaluates RFQ

Responses,
Notifies

Shortlist Firms
& Requests

Detailed
Engineering

Scope of Work
(SOW)

DPW
Receives
Detailed

Engineering
SOW from
Remaining

Firms

DPW Evaluates Received Detailed
Engineering SOWs and Re-issues

Updated Detailed Engineering
SOW to Remaining Firms and

Requests Proposals from
Remaining Firms - Based Upon
Updated Detailed Engineering

SOW

DPW
Receives
Proposals

from
Remaining

Firms

DPW
Evaluates
Proposals

from
Remaining

Firms &
Schedules
Interviews

DPW Holds
Interviews

DPW Performs
Final   Evaluations

2nd Quarter 2008

All Dates are Targeted Due or End Dates

EVALUATION NO. 3:
Evaluation of Proposals & Interviews


